
 

         

  MAJOR CONSTRUCTION PROJECTS 

    Week of:  February 14, 2011  

         Compiled by the Department of Public Works  

List Index 

 

I. Street, Highway, and Bridge Projects and Other Projects with significant traffic impact.  Includes City, 

County and State projects in the Wichita area.   Numbered streets/route followed by named streets in 

alphabetical order. 

 

II.   Buildings Projects                                       

 

 Red font indicates changes from last week’s list. 

_____________________________________________________________________________________________ 

 

STREET, HIGHWAY, BRIDGE and OTHER PROJECTS  WITH MAJOR TRAFFIC IMPACT 

 

21st STREET NORTH, Waco to Topeka   Reconstruct 21st to 3 lanes with left turn lanes in all 4 directions 
and new traffic  signals at 21st/Broadway, with streetscaping from Broadway to Waco. Also convert Park 
Place and Market to two-way traffic from 20th to 21st Street.   
Traffic restrictions: .    21st Street between Waco and Topeka is now two-way, but limited to eastbound 
east of Broadway.  No left turns at Broadway.  21st Street between Market and Topeka is one-lane each 
direction; no left turns allowed.  Wide turns not possible, which limits truck traffic.   
Railroad signal and track coordination work is scheduled in February.   
** Kansas Paving/Degenhardt           Est. Compl. Feb. 28, 2011 (paving), March 2011 (landscaping) 
 
37

th
 St. N. between Amidon and Arkansas    Construction of Storm Water Pump Station No. 11.  

Traffic:  OPEN to traffic, except for intermittent closures.   **Dondlinger & Sons/Terhune    

. Estimated completion:   Early 2011     

 

47
th
 St. South , Meridian to Seneca:  Reconstruction to begin February 01, 2011 to widen 47

th
 St. to three/ 

four/five lane sections with curb and gutter, drainage improvements, sidewalk on both sides and  left turn 

signals/lanes at 47
th
/Meridian.  

TRAFFIC Restrictions: Limited to one lane westbound only.  A signed detour route for eastbound traffic 

will be via Meridian traffic to MacArthur to Seneca.  

**Cornejo & Sons/Degenhardt   . Estimated completion:  October 31, 2011  

 

47
th
 St. South, Reconstruction:  Lulu to Hydraulic (ARRA): 

Traffic Coordination: Traffic control will be an extension of 47
th
 South at I-135 KDOT project.  One lane 

traffic will be maintained in each direction on 47
th
 St. 

Details: South half completed, north half underway.      **Cornejo/J. Wagner 

. Estimated completion:  June 2011. 

 

47th St. South, at I-135 (Broadway to Lulu) (KDOT) - Reconstruction of the I-135/47
th
 St. interchange, 

including replacement of four bridges, pedestrian bridge over I-135 south of 47
th
,  improvements to the 



47
th
 /Broadway intersection and access changes along 47

th
 St. between Broadway and Lulu.  Ida will be 

permanently closed at 47
th
.    

Traffic Conditions:      Broadway carrying one lane traffic in each direction; no left turns at 47
th
 St.  for 

northbound or southbound traffic.   Broadway to be completed early winter 20010.  Left turns allowed for 

47
th
 Street westbound traffic to southbound Broadway; eastbound 47

th
 Street at Broadway is one lane 

only.   I-135 restricted to one lane in each direction north of Ks Turnpike toll plaza pending bridge and 

ramp completion.   

Future Phase 3 – Reconstruct westbound 47
th
 St. and westbound bridges (over Big Slough Creek & I-135).   

 ** Dondlinger / KDOT     . Estimated completion: Late 2011. 

 

119
th
 St. West, Kellogg to Maple:  Construction to start March 1, 2011.  Improvements will provide two 

lanes in each direction with a center left-turn lane, and dual left-turn lanes for southbound traffic at 

Kellogg.  Also a 10-foot wide multipurpose sidewalk on the east side of 119
th
 and 6-foot wide sidewalk on 

the west side.   

Traffic:  Left turns prohibited at Maple & 119
th
 Street during the project.  One lane, northbound only, 

during the first phase of project (construction of the east half of new street).  One lane traffic in each 

direction during construction of the west half.  **Cornejo & Sons, Inc./Jeff Terhune      

 . Estimated completion:  November 01, 2011   

 
  127

th
 Street East , north of Harry completely closed Dec. 6 (between Lynn and Harry) for repair of 

drainage structure.   Harry is open.    GGlaser  . Estimated completion:  February 18, 2011 

 
East of I-135, Pawnee to English.     Relocation of sanitary sewer.   

Traffic Impact:   Street closures will occur in 3-block segments.   

** S.J. Construction  / Westhoff   .  Estimated completion: Fall 2011 

 

GREENWICH, FUNSTON (1/4 mi. south of HARRY) TO KELLOGG   Reconstruction project to provide 5 

lanes (2 lanes each direction with center turn lane), drainage, traffic signals, turn lanes at Harry and at 

Lincoln, and sidewalks.  

Traffic Closures:  Greenwich and Harry are open to two-way traffic (one lane in each direction).  Bayley 

will be permanently CLOSED to through access at the drainage channel. Left turns will be prohibited at 

various locations as construction progresses. **Dondlinger & Sons/Garrett Glaser    . Estimated completion:  

April 30, 2011. 
 

HARRY Street, Greenwich to 127
th
 St. E.:  Street reconstruction to provide two through lanes with center 

left turn lane, drainage and multi-use path on south side. Harry & 127
th
 St. intersection will be 

reconstructed with left turn lanes at all four approaches. 

Traffic Conditions:   No left turns at Harry & 127
th
 Street.  127

th
 Street closed north of Harry; one lane each 

direction on Harry and 127
th
 south of Harry.       **Cornejo & Sons, Inc./Glaser   . Estimated completion: 

April 30, 2011  
 
Harry & Rock Road Intersection:  Construction to start February 21, 2011. The project will provide dual left 

turns lanes on both Rock Rd and Harry, with new traffic signals, 5-foot sidewalks and drainage 

improvements.   

Traffic:  Traffic will be restricted to one lane in each direction on both Harry and Rock Rd during most of 

the project.  Left turns prohibited at Harry & Rock during construction. 

Improvements:  **LaFarge/James Wagner     . Estimated completion: November 01, 2011 

       

HYDRAULIC, Harry to Kellogg    Reconstruction to provide one lane each direction plus center left turn 
lane; traffic signals, drainage, sanitary sewer, water, and sidewalks included.  Harry & Lincoln 
intersections will be reconstructed, including upgraded traffic signals. 
Traffic Conditions:      North and south-bound traffic with center turn lane is open north of Lincoln to 
Kellogg.  Lincoln south to Harry is northbound traffic only.  Pavement is complete; gas line work, traffic 
signal installation, driveways and sidewalk work remains.    **  Pavers, Inc./Wagner      . Est. 
completion:  February 28, 2011    
 



Kellogg,  Rock Rd to 143rd St East:  One lane on Kellogg will be CLOSED for soil investigation, 9 a.m. to  
4:00 p.m., Monday through Saturday, beginning Monday, February 14. Lane closures will be one at a time 
and will impact inside and outside lanes, east and west bound.   **PB-Terracon/Jacobs                              . 
Estimated completion:  March 15th, weather permitting 
        

 

II.  BUILDINGS  PROJECTS  & OTHER --  No impact on traffic.   
 

Bike Path Construction – along I-135 to K-96, starting Dec. 6, 2010.  Phase 1: From apx. 17th St., then along 
21st St., from I-135 to Opportunity Drive. Phase 2: From Opportunity Drive to 25th and Ash, then west to the 
Drainage Canal.  Phase 3: North along Canal to 27th Street.  Phase 4:  West from Canal to Grove, then north 
to Grove Park.     ** Cornejo & Sons / Glaser           . Estimated completion:  June 1, 2011 
 
CITY HALL CAMPUS SECURITY:  City Hall Campus remodeling to add a drop-off zone on Central, change the 
surface parking and entrances from Central & 3rd Streets, and reconfigure public parking and entrances.    
 **Key Construction/ Myers     .  Est. completion – February  2011   

 
CMF Fleet Maintenance Renovations –Construction mid/late Nov 2010 to replace overhead doors, 
install/relocate vehicle lifts, and upgrade vehicle paint shop.      
 
FIRE TRAINING FACILITY – Construction of new Fire Training facility at 31stS South/Oliver approximately 35% 
complete.      New building will be nearly 25,000 square feet with classrooms, a library, conference rooms 
and storage space.  The facility will be used by regional fire and EMS departments, with plans for 
permanent tenants from Butler County Community College and Hutchinson Community College.  (Myers) 
 

HEARTLAND READINESS CENTER --  Groundbreaking was Nov. 16, 2010.  The Army National Guard will 
construct a new reserve center near  I-135/21st Street North,  Fall 2010-2012.  The City and County  
provided infrastructure.   Wichita Police Dept.  and Sedgwick County Sheriff will have training 
facilities/activities on the campus, along with the Army National Guard Center.  
 

Also underway:   ADA Modifications at various City facilities, Electrical modifications at Cowtown.  
 

Pending:  Dunbar Theater (10th & Cleveland) and Central Maintenance Facility Expansion/Renovations  
(1801 South McLean), Cowtown boardwalks, electrical  and storm water drainage upgrades.  
 
 

* * * 


